

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

MA&UD Department - Greater Hyderabad Municipal Corporation - Engineering - Infrastructure works - Laying of BT roads for Package - IX, X, XI & XII in L.B. Nagar Circle in different localities - Revised Administrative Sanction - Under package X - Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (F2) DEPARTMENT

G.O.Ms.No. 717

Dated: 17-12-2009
Read the following:

1. G.O.Ms.No.481, MA&UD (F2) Department, dated 06.07.2007.
2. From Commissioner and Special Officer, GHMC, Hyderabad Lr.No. S.E-I/GHMC/2009-2010/701, dated 19.11.2009

<<>><<>>

ORDER:

In the reference 2nd read above, the Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad has stated that Government has accorded administrative sanction for an amount of Rs.17.65 crores for four packages IX, X, XI and XII towards "Laying of BT Roads in L.B. Nagar Circle" in different localities vide G.O.Ms.No.481, MA&UD (F2) Department, dated 06.07.2007.

2. Among the above four packages, the work details of package X is as follows:-

Sl. No.	Name of the work	Amount of Estimate
1	Laying of BT Roads in Suryodaya Colony, Saraswathi Nagar, Madhura Nagar, Chitraseema Colony, Vijayasree Nagar, Sri Laxmi Nagar, Anand Nagar, Mansoorabad, Southend Park, Pragathi Nagar, Cooperative Bank Colony, dMamatha Nagar, Abyudaya Nagar, Prashanth Nagar, Sai Nath Colony, janapriya Homes, Jhangir Nagar, Vanasthali Hills, Vanasthalipuram Ph-IV, Shiva Gaga Colony, Bharat Nagar, Jinkalabavi, Gunti Jangaiah Nagar, Bairamulguda, Srinidhi Colony, Sai Nagar, Kishan Kumar Enclave, Malikarjuna Nagar, Reddy Colony, Madhav Nagar, Kranthi Nagar, Shikara Enclave, (in A.E.E.-II). (under package X)	4.30 Crores

3. The Chief Engineer (M), Greater Hyderabad Municipal Corporation has accorded Technical sanction to the estimates for the aforesaid amount and tenders have been called for and the works are also let out to Sri. P. Janardhan Reddy, Contractor on tender basis at (+) 4.77% excess over the estimate rate with a contract value of Rs.4,32,13,692.98. During the execution, certain deviations have occurred which have been taken up which are contingent to the original work and also beyond the scope of the contract and they are inter related with main job. Without executing these items the main work cannot be done in toto. The balance/ additional items of work have been executed through the same contractor Sri. P. Janardhan Reddy, Contractor based up on the clause No.39.3.2 and 39.3.3 of Condition of contract (D. Cost Control) appended to the agreement and in terms of Note 6 para 154 of D-Code.

The following are the reasons for the increase of quantities:-

- I. Due to increase in providing and laying of 50mm thick Dense graded bituminous macadam with 40-60 TPH HMP producing an average output of 17 Cum per Hour using crushed aggregates of specified grade - II as per site conditions.

P.T.O.

- II. Due to increase in providing and laying 25mm thick Dense graded bituminous with 40-60 TPH HMP producing an average output of 17 Cum per Hour using crushed aggregates of specified grade – II as per site conditions.
- III. Due to laying of 300mm dia and 200mm dia SWG pipe line along with construction of Manholes etc.,
- IV. Due to providing and laying spreading and compacting graded stone aggregates to Wet Mix macadam specification including cost of all materials, seigniorage charges all taxes etc.,
- V. Due to supply and placing of Ready Mix Concrete to the work site as per IS 4926-2003 of M30 Grade for 150mm thick along with lean in PCC 1:5:10.
- VI. Due to price adjustment towards bituminous items for laying BT Roads as per agreement conditions and G.O. in force.

4. Hence, the total value of revised estimate / work slip for package-X work, works out to Rs.4,65,06,932.46 which is at Rs.35,06,932.46 or 8.15% excess over the original administrative sanction amount of Rs.430.00 lakhs which is beyond the competence of Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad and it requires Government approval for revised administrative sanction for Rs.4,65,06,932.46. The Standing Committee, GHMC and the General Body of GHMC vide their resolutions NO.292 and 127, dated 27.10.2009 respectively have recommended the proposal for according revised administrative sanction for the said work to Government.

5. The Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad has therefore requested the Government to accord revised administrative sanction for the work of laying of BT Road in L.B. Nagar Circle, Hyderabad in different localities as specified at para 2 above under package X for an amount of Rs.4,65,06,932.46 as against Rs.430.00 lakhs i.e., Rs.35,06,932.46 excess over the Administrative sanction earlier accorded vide G.O.Ms.No.481, MA&UD Dept., dated 06.07.2007.

6. Government after careful examination of the matter hereby accord revised administrative sanction for an amount of Rs.4,65,06,932.46 as against Rs.430.00 lakhs i.e., Rs.35,06,932.46 excess over the administrative sanction earlier accorded vide G.O.Ms.No.481, MA&UD Department dated 06.07.2007 for the work of laying of BT Road in L.B. Nagar Circle, Hyderabad in different localities as specified at para 2 above which was taken up under package X.

7. The Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad shall take necessary action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

PUSHPA SUBRAHMANYAM
SECRETARY TO GOVERNMENT

To
The Commissioner,
Greater Hyderabad Municipal Corporation,
Hyderabad
Copy to:
The P.S. to Minister (MA).

//FORWARDED BY ORDER//

SECTION OFFICER